
Jackpile Reclamation Project 
Pueblo of Laguna , New Mexico 

Confidential Claim Retracted 

AUTHORIZED BY: / ^ ^ 

A 

DATE: 37lofl3 

Project Status Report No. 68 
MARCH, 1995 

Prepared for the Pueblo of Laguna 

by the Reclamation Project Technician II 

RECEIVED 

MAY 1 6 1995 
NORDHAUS, HALTOM,TAYLOR, 

TARADASH & FRYE 

CONFIDENTIAL 

llillllllllli 
9383180 

POL-EPA01-0011120 ^ 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

. 

CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 184 

LAGUNA, NEW MEXICO 87026 

MARVIN P. SARRACINO 

Reclamation Technician II 

Tribal Building 
(505) 243-7616 

. (505) 552-6654 
. (505) 552-6655 

POL-EPA01-0011121 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
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2.1 ABSTRACT 

March, 1995 marked the Sixty Third month of full scale earthmoving activities. Trucks 
continued full effort on hauling backfill material to the J ackpile Pit area. Only a small pond of 
water remains in the J ackpile Pit. Scraper efforts continue to haul topsoil to the J ackpile Pit area. 
Dozer effort is to support the trucks and scrapers as well as push backfill material into JP-OP-41. 
Dewatering is also continuing for dust control. The annual 8-hour HAZWOPER refresher course 
was conducted by Metcaff & Eddy Consulants for all project personnel. 

' 
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2.2 PROGRESS MAPS 

The attached maps indicate the percentages of completion where work is being performed and 
show progress as of the March 18, 1995 field survey. 
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2.3 Construction Photo's 

•.. /- ·~ .... :.. ... 

-~-,_.--_ 

Figure 1: Trucks backfilling JP-OP-41 pond area in Jackpile pit. 

Figure 2: Trucks and scrapers working in Jackpile Pit. (Looking SE) 
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2.3 Construction Photo's 

Figure 3: Scrapers hauling backfill material to Jackpile pit. (JP-OP-41) 

Figure 4: Scrapers hauling Top Soil in Jackpile pit area. 
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CONFIDENTIAL 

2.3 Construction Photo's 

Figure 5: Dozers supporting backfill efforts by Trucks and Scrapers. 

Figure 6: By the end of March no water only mud was left in the pit bottom. 
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' 

' 2.4 MILESTONES 

0 LCC had a full productive effort during the 
month of March due to several factors: The 
Weather; One and a half days were lost due 
to rain and muddy conditions. No Holidays 
were observed this month and Training 
interrupted the operation of LCC for one 
day. 

0 Trucks, scrapers and dozers continue the 
backfilling of JP-OP-41; 

° Full effort continues on Backfilling JP-OP-41 
and Top Soil cover on JP-OP-41. 

0 The annual 8-hour HAZWOPER 
refresher course was conducted by 
Metcaff & Eddy Consultants for 
all project personnel; 

POL-EPA01-0011128 
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3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) 

2) 

3) 

Work with Allen Sedik on closure of Jackpile mine. 

Collect bids for water sampling activities; 

Prepare field survey panels for next aerial 
photo & volume check in Jackpile area; 

3.2 B~AU OF INDIAN AFFAIRS ACTION ITEMS 

1) Work with Reclamation Tech on Jackpile closure; 

2) ' Work with Reclamation Tech on revising cash flows; 

3.3 SUBCONTRACT ITEMS 

1) 

2) 

3) 

Eberline conducting calibration of RGM-2; 

Schedule next ground and surface water sampling; 

Schedule aerial photo with TR Mann; 

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS 

1) Complete Earthwork as soon as possible; 

2) 

3) 

Apprise POL-Tech of any upcoming schedule variance 
(construction, training, etc.) which may impact 
work completion. 

Punch List Items Continue; 

CONFIDENTIAL POL-EPA01-0011129 
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________ .__. _________ _ 
Schedule Name 
Responsible 
As-of Date 

MARCH, 1995 Four W~ek Look Ahead 
LCC, Inc. 
29-Mar-95 Schedule File C:\TL3\MAR95LKK 

Task Name 

2S2J01-dewater JKPL 
2R1J01/02 reveg 
2T1J01-terraces 
2E3J09-D11 
2E3J03-Soil to JP-D6 
2E3JOBA-backfill 
2E3J06-soil 
2E1J11-backfill 

95 
Mar 

Resources Status 6 13 

c 

20 

===== summary Task M Milestone 
===== (Started) >>> Conflict 

Apr 
27 3 10 

Detail Task 
• ·- (Started) 

(Slack) ===--(Slack) .. -Resource delay 
Scale: 1 day per character ----------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Scrapers and Trucks will continue with backfilliing and soil cover concurrently. Dozers will 
assist with spreading top soil material, pit backfilling and punchJist items. 

·-
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5.1 TRACKING SUMMARY 

Volume surveys and billings are current through the March 18, 1995 survey date. 
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- - - - - - - - - - - - - - - -PY95; PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBS ID NO. 

MGMT CA SUMMARY 

1 P1 

1 P2 

1P 

1C1 

1C2 

1C3 

1C 
1 

CONST CA SUMRY 
2L 1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 
2E3 
2E4 
2E5 

2E6 

2E 
2S1 

2S2 

2S3 

2S4 

2S5 

2S 

2R1 
2R2 

2R 
'2r &2CS 

2 
'----

1 

2 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 
UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 

TERRACING/SPECIAL. CASES 
CONSTRUCTION TOTAL 

·.:.·-;'•,'' ,•', 

JAGKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRAND TOTAL 
~ ... 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL. COST PTD PTD ACTUAL , PTD ACTUAL REMAINING 

ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$956,550.00 $666,426.91 $0.00 $666,426.91 $264,874.30 

$1,042,857.76 $1,042,857.76 $0.00 $1,042,857.76 $0.00 

$1,999,407.76 $1,709,284.67 $0.00 $1,709,284.67 $264,874.30 
$1,494,890.10 $948,658.87 $0.00 $948,658.87 $546,231.23 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 
$4,494,909.00 $1 ,562,775.30 $0.00 $1,562,775 30 $2,937,231.23 
$6,494,316.76 $3,272,059.97 $0.00 $3,272,059.97 $3,202,105.53 

$810,300.00 $778,983 34 $0.00 $778,983.34 $32,017.06 
$940,100.00 $795,974.20 $0.00 $795,974.20 $114,425.80 

$1,75o,400.00 $1,574,957.54 $0.00 $1 ,574,957.54 $146,442.86 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$904,858.00 $585,890.01 $12,280.79 $573,609.22 $332,760.70 
$563,453.00 $454,227.53 $3,635.60 $450,591.93 $58,853.43 

$1.912,928.00 $1,480,194.11 $15,966.91 $1,464,227.20 $391,614.13 
$16,544,636.89 $13,045,281.79 $2,437,161.78 $10,608,120.01 $3,499,355.10 

$9,491 ,898.07 $7,67 4,735.35 $1 ,381,542.62 $6,293,192.73 $1,817,162.72 
$13,700,497.91 $12,067,022.35 $2,269,780.47 $9,797,241 88 $1,633,475.56 

$534,642.82 $491,304.37 $79,733.59 $411,570.78 $43,338.45 
$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 
$219,919.00 $161,611 .67 $1,524.91 $160,086.76 $58,307.33 

$40,565,420.69 $33,499,282.76 $6,169,933.51 $27,329,349.25 $7,286,056.93 
$86,882.00 $21,999.51 $463.00 $21,536.51 $64,882.49 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 
$1,078,886.00 $806,539.44 $108,668.00 $697,871,44 $272,346 56 
$2,100,261.00 $1,043,275.14 $1,079.25 $1,042,19589 $1,056,985.86 

$72,149.00 $0.00 $0.00 $0.00 $72,149.00 
$2,172,410.00 $1,043,275.14 $1,079.25 $1,042,195,89 $1,129,134 86 
$2,129.080.20 $1,071,573.72 $175,510.85 $896,062 87 $1,057,506.48 

$49,609.124 89 $39,475,822.71 $6,471,158 52 $33,004,664.19 $10,283,101.82 
.: .:··-··. .. 

$6,494,316.76 $3,272,059.97 N/A $3,272,059.97 $3,202,105.53 
$49,609,124.89 $39,475,822.71 $6,471,158.52 $33,004,664.19 $10,283,101.82 

$56,103,441.65 $42,747,882.68 $6,471,158.52 $36,276,724.16 $13,485,207.35 

MARCH 1995 
0~0F REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

700A 920~ $228,456.75 

1000A 1 QOO/o $0.00 

85% 970/o $228,456.75 

63% 91% $449,009 08 
1030A 103% $0.00 

15% 140/o ($109,000.00) 
350A 38% $340,009.08 

50°A 55% $568,465 83 

96% 100°A $32,017.06 

85% 9QO,k $60,122.00 

90% 100% $92,139.06 

99% 990.k $0.00 

65% 670.k $44,060.18 

81% 7QO,k ($81,628.12) 
770/o 75oA ($37,567.95) 
79% 87°A $4,364,134.81 

81% 1 0QO,k $1,744,020.57 

88% 89°.k $2,653,310.13 

92% 850.k $50,358.04 

20% 1 OQO,t $204,616 91 

73% 1 QQO,k $59,832.24 

83% 87°A $9,076,272.70 

25% 58% $49,462.49 

69% 90% $258,580.93 

94% 82% ($17,994.22) 

0% 1QOOA $0.00 

100% 87°.k ($24,322.78) 

75% 86~A $265,726.41 

50% 74% $691,095.78 

0% 100% $72,149.00 

48% 100% $763,244.78 

50% 38% ($203,466 54) 

80% 83% $9,956,348.47 
~~.~ 

50% 55°.k $568,465.83 
80% 83°.k $9,956,348.47 

760/o 800A $10,524,814.30 
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PY92,PY93, & PY94 

PY90 & 91 

INTERIM 

MOBILIZATION 

WBSID NO. 

MGMT CA SUMMARY 

1 P1 

1P2 

1P 
1C1 

1C2 

1C3 

1C 

1 

CONST CA SUMRY 

2l1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 
2E2 
2E3 
2E4 
2E5 

2E6 

2E 
2$1 

2S2 

2S3 

254 

2S5 

2S 

2R1 

2R2 

2R 
2TIS 

2 

1 

2 

- ----- .. -­JACKPILE 
PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 

WORK PACKAGE DESCRIPTION PY90 PY91 PY92 

POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83' 

POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8.70 

POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,806.10 $130,018.53 

CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 

MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 
LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 

LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105.881.92 
MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 
LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 
LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

MOBILIZATION TASKTOTAL $691,697.50 $200,048.96 $224,776.9a 
BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

DUMP SLOPING CA TOTAL $1,436,751.40 $1,764,477.85 $961,644.89 
COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 

CONTAMINATED SOIL CA TOTAL $117.322.06 $240,979.58 $70,170.86 
HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

· EARTHWORK TASK TOTAL $4,717,430.41 $7,196,349.04 $6,704,738.17 
UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

PITWATERCA TOTAL $388,455.50 $19,906.77 $18,891.40 

SS DEMOLITION CA TOTAL $137,009.33 $22,829.59 $2,746.24 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

STRUCTURES TASK TOTAl $610,082.59 $109.235.93 $72,901,08 

SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASKTOTAL $31,304.00 $259,710.70 $152,308.25 
TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 

GRANO TOTAL $7,979,925.63 $9,365,281.80 $8,485,$51.22 

CONFIDENTIAL 
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MARCH 1995 

TOTAL PTD 
' ACTUAL COST ACTUAL COST ACTUAL COST TOTAL COST 

' PY93 PY94 PY90--94 ESTIMATE 

$140,262.97 $12,138.14 $502,973.88 $904,998.00 

$84.00 $0.00 $1,042,942.94 $1,006,614.00 
$140,346.97 $12,138.14 $1,545,916.82 $1,911,612.00 

$58,183.28 $13,252.17 $903,438.44 $1,205,821.10 
$0.00 $0.00 $205,116.43 $200,018.90 

$0.00 $0.00 $409,000.00 $2,500,000.00 
$58,183.28 $13,252.17 $1 ,517,554.87 $3,905,840.00 

$198,530.25 $25,390.31 $3,063,471.69 $5,817,452.00 

($26,272.98) $0.00 $778,983.34 $810,300.00 
$112,252.00 $0.00 $725,974.20 $886, 1 00.00 
. $85,979.02 $0.00 $1,504.957.54 $1,696.400.00 

$0.00 $0.00 $440,076.57 $461,363.00 
$98,642.87 $10,389.42 $487,769.41 $551,873.00 

$101,985.39 $213.29 $399,908.43 $486,228.00 
$200,628.26 $10,602.71 $1,327,754.41 $1.499,464.00 

$2,514,985.45 $56,659.20 $11,530,689.76 $13,718,836.00 
$1,087,547.16 $967,5n.92 $6,217,999.22 $7,564,988.00 
$3,395,488.18 $451,479.12 $8,855,765.94 $11,745,735.00 

$62,831.87 $0.00 $491,304.37 $323,637.00 
$0.00 $0.00 $59,327.23 $396,732.00 

$127,720.80 $0.00 $127,720.80 $0.00 
$7,188,573.46 $1,475,716.24 $27,282,807.32 $33,749,928.00 

$6,514.87 $0.00 $21,268.18 $128,147.00 
$0.00 $0.00 $427,253.67 $416,990.00 

$2,038.36 $0.00 $164,623.52 $175,829.00 
$0.00 $0.00 $0.00 $0.00 

$1,534.68 $0.00 $189,162.14 $278,783.00 
$10,087.91 '$0.00 $802.307.51 $999,749,00 

$282,541.05 $247,664.69 $973,528.69 $1 '738,609.00 
$0.00 $0.00 $0.00 $0.00 

. $282,541.05 $247,664.69 $973.528.69 $1,738,609.00 
$87,307.46 $932.79 $690,185.64 $2,129,080.20 

$7,855,117.16 $1,740,963.34 $32,587,588.02 $46,204,210.00 

$198,530.25 $25,390.31 $3,063,471.69 $5,817,452.00 
$7,855,117.16 $1,740,963.34 $32,587,588.02 $46,204,210.00 

$$,053,647,41 $1,766.353.65 $35JI51.059. 71 $52,021,662.00 

POL-EPA01-0011135 
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PY93 JACKPILE 
PY92 PROJECT TO DATE: SUMMARY 2 
PY90 & 91 

INTERIM 

MOBILIZATION 

WBS ID NO. 

~GMT CA SUMMAR 

1 P1 

1P2 

1P 

1C1 

1C2 

1C3 

1C 

1 

CONST CA SUMRY 

2L 1 

2L2 

2L 
2M1 

2M2 
2M3 

2M 
2E1 

2E2 
2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

2S3 

2S4 

2S5 

2S 

2R1 

2R2 
2R" 

2T/2S 
2 

1 
2 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOILCA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 
SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURESCA TOTAL 

STRUCTURE;S TASK TOTAL 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 

JACKPILE PROJECT SUMMARY 

MANAGEMENT TOTAL 
CONSTRUCTION TOTAL 

GRAND TOTAL 

CONFIDENTIAL 

YTD YTDACTUAL YTDACTUAL' 

ACTUAL COST EQUIP CREDIT CASH FLOW 

$12,138.14 $0.00 $12,138.14 

$0.00 $0.00 $0.00 

$12,138.14 $0.00 $12,138.14 

$13.252.17 $0.00 $13,252.17 

$0.00 $0.00 $0 00 

$0.00 $0.00 $0.00 

$13,252.17 $0.00 $13,252.17 

$25,390.31 $0.00 $25,390.31 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$10,389.42 $159.21 $10,230.21 
$213.29 $0.00 $213.29 

$10,602.71 $159.21 $10,443.50 
$56,659.20 $9,759.28 $46,899.92 

$967,577 92 $197,243.80 $770,334.12 
$451.479.12 $82,824.70 $368,654.42 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,475,716.24 $289,827.78 $1,185,888.46 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$247,664.69 $0.00 $247,664.69 

$0.00 $0.00 $0.00 

$247,664.69 $0.00 $247,664.69 
$6,979.70 $932.79 $6,046.91 

$1,740,963.34 $290,919.78 $1,450,043.56 

$25,390.31 N/A $25,390.31 
$1,740,963.34 $290,919.78 $1,450,043.56 

$1 '766,353.65 $290,919.78 $1.475,433.87 

- - - - .. - - -
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DETAIL FOR PTD 

MARCH 1995 
0AI OF REPORTED ESTIMATED 

TOTAl. COST PTD 
' c 

ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST !:QUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT ' 
1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77°/r. 1000/r. $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70°/r. 100°/r. $59,183.14 
1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 67°/r. 1000/r. $63,162.17 
1P1L01C&D PROJECT MANAGEMENT- PY93 & PY94 $344,380.00 $303,716.00 $0.00 $303,716.00 $40,664.00 88°/r. 100°/r. $40,664.00 
1P1L01E PROJECT MANAGEMENT- PY95 $114,000.00 $12,138.14 $0.00 $12,138.14 $101,861.86 11 °/r. 25°/r. $65,447.44 

1P1 I POL MANAGEMENTCA TOTAL I $956,550.00 II $666,426.91 I so.oo I $666,426.91 II $264,874.ao 1 7oo&J $228,456.75 I 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100°/r.l 100°/r. $0.00 
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 1000/r.J 1000,A $0.00 
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 1000Jt 1000.A $0.00 

1P21 ENGINEERING CA TOTAL j $1,042,857.76 II $1,042,857.76 I so.oo 1 $1,042.857.76 II so.oo 1 so.oo I 

POL MANAGEMENT TASK TOTAL I $1,999,407.76 II $1,709,284.67 I so.oo 1 $1.709,284.67 II $264.874.ao 1 $228,456.75 I 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91 O,t 1000,t $0.00 
1C1L01C&D ENGINEERING SVCS: PY93 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 340Jt 1000.A $58,548.63 
1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 as% 1000.A $38,346.82 
1C1 L05/AIB/C/D ENV. MONITORING PY90/91/92/93/94 $536,495.10 $299,122.79 $0.00 $299,122.79 $237,372.31 560/r. 1000,A $237,372.31 
1C1L01E ENGINEERING SVCS: PY95 $13,350.00 $869.14 $0.00 $869.14 $12,480.86 70/r. 250A $9,873.44 
1C1L05E ENVIRONMENTAL MONITORING: PY95 $154,400.00 $12,383.03 $0.00 $12,383.03 $142,016.97 80/r. 250A $104,867.88 

1C1 I CONSTRUCTION MANAG!;MENTCA TOTAI;.j $1,494,890.10 II $948,658.87 I so.oo 1 $948,658.87 II $546.231.23 1 91"1 $449.oo9.o8 I 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 1000/r. 1000/r. $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1000/r. 100°/r. $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 1ooo,t $0.00 

INTERIMCMCCATOTALj $200,018.90 II $205,116.431 so .oo I $205,116.43 II so.oo I so.oo I 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,{)00.00 00/r.J 00/r. so.oo I 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 00/r. so.oo I 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($1 09,000.00) 1000/r.J 1000/r. ($109,000.00) 

1C3 ~p AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 150/r.J 14°/r. (S1o9.ooo.oo) I 

CONFIDENTIAL POL-EPA01-0011138 
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MARCH 1995 

%OF REPORTED ESTIMATED 
TOTAL. COST PTD ACTUAL. ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $4.494,909.00 $1,562,775.30 $0.00 $1,662,775.30 $2,937,231.23 35% 38% $340,009.08 

,· 

MANAGEMENTTOTAL I $6,494,316.7611 $3,272,059.971 $0.oo 1 · $3,272,059.97lJ $3,202,105.53 1 $568,465.83 1 

LCC ADMIN 
2L 1 L01 COMPLETE 1990 (LCC G&A) I $81 o,3oo.oo II $811 .ooo.4o 1 $o.oo 1 $811.oo0.4o 11 $o.oo 1 1000AJI 100°AJI $o.oo 1 

2L 1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo II ($32,o17.o6J 1 $o.oo 1 ($32,017.06Jil $32,o17.o6 I 10ooro~ 100°AJi $32.o17.o6 1 

2u 1 LCC COSTSCA TOTAl.. I $810,300.00 II $778,983.34 I $o.oo I $778,983.34 II $32,017.06 1 96oAJI 1000~ $32,017.061 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90DA 1000AJ $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291 ,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81% 1000t!J $0.00 
2L2L02B/C & D LCC INSURANCE-PY92/93/94 $324,000.00 $293,878.00 $0.00 $293,878.00 $30,122.00 91°A 1000t!J $30,122.00 
2L2L02E LCC INSURANCE-PY95 $30,000.00 $0.00 $0.00 $0.00 $30,000.00 ODA 1000AJ $30,000.00 

LCCSTART-UPCOSTSCATOTALl $940,100.00 II $795,974.20 I $o.oo I $795,974.20 II $114,425.80 I 85oAJj goo~ $6o,122.oo 1 

LCCADMINISTRATIONTASKTOTALj $1,750,400.00 II $1,574,957.541 $o.oo 1 $1.574,957.54 II $146,442.86 I 9ooJtij $92,139.06 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 0% ODA $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97°t!l 1000fi: $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1090t!J 1000fi: $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117DA 100% $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00. 99Dt!J 100°t!l $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51DA 1000AJ $0.00 

2M1 I MOBILIZATION CA. TOTAL l $444,617.00 II $440,076.57 I $5o.s2 I $440,026.05 II so.oo I ggo~ 9901 $0.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NPAREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 1000A $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49°t!l 1000fi: $131,404.24 
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 44% 1000A $151,444.43 
2M2J01,B,C & E JACKPILE SURVEYING PY93/94 & 95 $254,543.00 $207,152.88 $4,182.66 $202,970.22 $47,390.12 81% 85DA ($238,788.49) 

2M2 LAND SURVEYCA TOTAL $904,858.00 $585,890.01 $12,280.79 $573,609.22 $332,760.70 65% 67DA $44,060.18 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 ODA 1000AJ $0.00 
2M3L02,A.B & C OPERATOR TRAINING-PY90,91 ,92, & 93 $451,328.00 $400,955.96 $3,635.60 $396,059.54 $0.00 890fi: 100% $0.00 
2M3L02E OPERATOR TRAINING PY95 $22,425.00 $213.29 $0.00 $213.29 $22,211.71 1'1-t 0% $0.00 
2M3L02D OPERATOR TRAINING-PY94 $89,700.00 $53,058.28 $0.00 $53,058.28 $36,641.72 590fi: 650AJ ($81,628.12) 

2M3 LCC TRAINING CA. TOTAL $563,453.00 $454,227.53 $3,635.60 $449,331.11 $58,853.43 810fi: 70% ($81 ,628.12) 

CONFIDENTIAL POL-EPA01-0011139 
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TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2M MOBILIZATION TASK TOTAL $1 ,912,928.00 $1,480,194.11 $15,966.91 $1 ,462,966.38 $391 ,614. 13 77°fi. 75% {$37,567.95} 

BACKFILLING 
( 

2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86} 1440,0 1000,0 ($14,584.42) 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1 ,838,682.00 $1 ,482,238.94 $288,214.26 $1,194,024.68 $356,443.06 81_o,b 1000,0 $156,361 .32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 80°,0 1000,0 $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64% 1000,0 $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68% 100% $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82°,0 100% $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1 ,616, 723.00 $1 ,251 ,376.57 $213,963.59 $1 ,037,412.98 $365,346.43 77% 1 ooo,n $291 ,200.00 

2E1 NOS NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJb 1000,0 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 QOJb 1000,0 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81% 1000AJ $1,391.15 
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403.64) 101°Al 1 0QOfi. ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33°.k 1 000fi. $100,076.32 
NPBACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 78% 1000fi. $950,440.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 470,0 1 000,k $29,824.35 

2E1 S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1000Jb 1000A ($2,647.08) 
2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100% 1ooo,t $0.00 

Sf> BACKFILLING SUBTOTAL $255,090.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 820Jb 100% $27,177.27 
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $222,729.41 $40,654.03 $182,075.38 ($5, 173.41) 1020Jb 900A $15,250.02 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,899.03 $157,632.77 $35,566.20 84°Al 1ooo,t $65,465.23 
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 $194,917.86 $790,024.88 $122,638.26 89% 1000AJ $317,556.12 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 $2,106,811.37 $365,719.36 $1,741,092.01 $341,059.85 86°Al 100°Al $706,779.21 
2E1J05 HAUL JP-PS-26 TO JP-QP-41 $460,060.10 $425,305.09 $87,169.06 $338,136.03 $34,755,01 92°,0 1000AJ $121,924.07 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133°.k 1000fi. ($2,444.26) 

2E1J07 HAUL JP-PS-27 TO JP-QP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 1130,0 1000fi. $38,311.15 
2E1J08 HAUL JP-W0-07 TO JP-QP-41 $377,321.96 $331,128.81 $64,450.19 $266,678.62 $46,193.15 88°fi. 1000fi. $110,643.34 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041 '178.00 $1,836,826.59 $405,385.34 $1 ,431 ,441.25 $1,204,351.41 60°,0 1000fi. $1 ,609,736.75 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 OO,t OOA $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $272,664.51 $61,705.12 $210,959.39 ($83,037.51) 144% 1ooo,t ($21 ,332.39) 

2E1J12 HAUL JP-W0-71 TO JP-DP-41 $584,755.72 $449,268.65 $71,822.72 $377,445.93 $135,487.07 77°A 1000fi. $207,309.79 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 $400,373.67 $99,992.52 830A 100°fi. $191,725.95 
2E1J14 HAUL JP-WS-13/W0-20 TO JP-DP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73°,0 1000fi. $18,255.83 
2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 100°,0 1000fi. $7,335 86 

JPBACKFILUNG SUBTOIAL $9,981,319.90 $7,927,680.75 $1,539,744.12 $6,387,936.63 $2,053,639.15 79°fi. 930A $3,386,516.67 

2E1 I BACKFILLINGCATOTAL I $16,544,636.8911$13,045,281.791 $2,437,161.781$10,608,120.01 II $3,499,355.10 I 8701!1 $4,364.134.81 1 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 690,0 1000,-b $14,554.62 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 1000AJ ($35,289.59) 
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 100% $1,829.25 
2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81% 1000,0 $0.00 
2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494,43 $41.68 $452.75 $23,246.57 100% 100% $13,363.25 

CONFIDENTIAL POL-EPA01-0011140 
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TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327 61 ($1,956.97) 114% 100% ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68% 1 OOOJo $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 100% $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135.95 $118,039.90 $65,057.64 67% 100% ($2,432.89) 

2E2S01 COMPLETED 1990 (SP-W0-13ANI0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61% 100% $48,000 00 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939 23 $814,238.11 ($36,382.34) 104% 1 OOOJo ($11,628.11) 

2E2S04 COMPLET~~990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285 64 720Ji: 100% $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933 00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376 93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 100% $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100% $0.00 

2E2SOBA SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656 48 $164,988.99 $0.00 1000;( 100% $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197 80 $1,440.45 $738.75 69% 100% $0 00 

2E2S10 DELETED 1990 (SP-WS-Q6) $0.00 $0.00 $0.00 $0 00 $0.00 0% 1QOOAJ $0 00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 1 000AJ $0 00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 1 OOOJi: $0.00 

2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 1 00°/c ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70% 1 OOOJi: $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195% 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100°A:J 100°A: $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995 00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106% 1Q00Ji: $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73°A:l 1 000/c $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 96% 1 000/c $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $277,495.72 $45,381.17 $232,114.55 $732,236.28 27% 1 OOOJi: $777,617.45 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($118,411.76) 125°A:l 85°A: ($65,859.47) 

2E2J03 &3A CUT JP-WS-17 SLOPES $2,239,392.00 $2,059,937.44 $398,063.00 $1,661,87 4.44 $179,454.56 92% 75°A: $23,559.41 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363 39 68% 1000Jt $39,793.38 

2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82% 1 000/c $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000/c $0 00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1 000Ji: $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000Jt $0.00 

2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000/c $0 00 

2E2J10 JP-W0-73 BACKFILL $128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 73% 1000Ji: $47,265.01 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0 00 0% 100% $0.00 

2E2J12 CUT JP-W0-06 SLOPES $65,957.46 $54,628 89 $7,833.36 $46,795.53 $11,328.57 83% 100% $19.161.93 

2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92% 100% $28,654.57 

2E2J14 CUT JP-W0-11 SLOPES $721 ,679.00 $534,286.83 $65.230.59 $469,056.24 $187,392.17 74% 100% $33,646.76 

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65% 1 000/c $16,570.49 

2E2J16 JP-WO-Q5 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 92% 1 00°A: $16,913 09 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 OOAJ 1 000/c $24,428.00 

2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 OOAJ 1Q00Ji: $5,518.00 

2E2J19 JP-W0-72 BACKFILL $85,482.50 $77,316.80 $14,523.32 $62,793.48 $8,165.70 9QOJi: 100% $22,689.02 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420% 100% ($17,456.03) 
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2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $.51,419.79 ($15,700 09) 134°~ 100% ($5,892.66) 

2E2J22 CUT JP-WS-198 SLOPES $279,126.03 $284,655.89 $41,840.62 $242,815.27 ($5,529.86) 102% 100% $36,310.76 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 ' $0.00 $0.00 0% 1000;iJ $0.00 
---,------
2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $83,819.79 $10,035.1'3 $73,784.66 $98,288.05 46% 100% $108,323.18 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100% $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70% 100% $16,626.93 

2E2J27 CUT JP-W0-18/668 SLOPES $102,953.00 $114,983.02 $15,380.86 $99,602.16 ($12,030.02) 112% 100% ($19,690.16) 

2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 47% 100% $102,856.63 

2E2J29 JP-W0-03A SLOPES $233,182.00 $101 ,125.58 $18,096.34 $83,029.24 $132,056 42 43% 100% $150,152.76 

2E2J30 JP-W0-038 SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35% 1 00°tb $108,557 34 

2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436 30 $73,605.50 $32,459 04 74% 100% $48,895.34 

2E2J32 CUT SLOPES JP-W0-048 $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 45% 100% $57,091.33 
2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000/o $0.00 

2E2J34 DELETED 1990 (JP-W0-058) $0.00 $0.00 $0 00 $0.00 $0.00 0% 100% $0 00 
JP DUMP SLOPING SUBTOTAL $6.724,250.11 $5,077,616.10 $869,577.79 $4,208,038.31 $1,646,634.01 76% 99% $1,591,091.28 

DUMPSLOPINGCATOTAL I $9,491,898.0711 $7,674,735351 $1,381,542.621 $6,293,192.7311 $1,817,162.721 1000/~ $1.744.o2o.s7 1 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100% 100% $17,867.21 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709 52 ($4,317.04) 102% 100% $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 1 000Jt 1 000Jt $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 1 OOOJt 1 OOOJt $6,896.74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $152,449 28 $26,357.81 $126,091.47 $38,955.06 800Jt 100% $4,546.87 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 1000A: 100°A: $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 89°A: 1000~ ($788.58) 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032 00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97°Al 100% ($20 ,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 100% ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81D;t 1 00°A: $8,123.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,555.69 $29,355.96 $138,199.73 $43,044.31 800/o 100% $72,400.27 

2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 1020Jt 1000,1: $14,836.57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 820Jt 100% $19,544.56 
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1 OOOJt 1000A: $11,382 07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 860A: 100% $42,968.31 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 970Jt 1000~ $4,706.73 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105°A: 1000,1 $14,119.20 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $83,873.00 $77,407.80 $15,259 07 $62,148.73 $6,465 20 92°Al 100°h $15,197.27 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95% 1000/i $12,619.51 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 100% $0.00 
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100% $0.00 

NP COVER PLACEMENT SUBTOTAL $2,159,202.12 $1,979,232.05 $375,221.21 $1,604,010.84 $179,970.07 92% 1000h $255,949.28 
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 580Jt 1 00°;b $28,375.87 
2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SB $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 1090Jt 1000Jt $18,568.71 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058,01 31 OJt 1000;b $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 980Jt 1000..t $57,893.81 
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2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $79,765.97 $9.476 24 $70,289.73 $53,688.03 60% 100% $63,164.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704 00 $124,118.84 $16,488.41 $107,630.43 $40,585 16 75% 1 00°Al $57,073 57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 
; 

$169,821.26 $79,579.46 74% 100% $100,808.74 

2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93% 100% $110,637.36 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83% 100% $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0 00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194 87 $179,914.15 $0.00 100% 100% $56,194.87 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352 44 $123,196.27 $108,020.27 56% 100% $121,372.71 -
2E3S13 SOIL BORROW (SP-D1 B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78% 100% $83,024.95 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370 00 $23,973.73 $4,603.27 $19,370.46 $2,396 27 91% 1 00°Al $6,999.54 

2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0 00 $0.00 $77,217 00 0% 100% $77,217 00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83.484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81 Ofc 1Q00;i; $20,636 00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245 52 $7,063 07 82% 1 000;i; $13,988 48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12.492.56 93% 1 ooo,u $34,333 93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $14,368.00 $29.466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 1 00°Al ($10,300 57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376 80 $27.499.88 ($19,929.68) 233% 1 000A; ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 1 000;i; $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,860,236.02 $544.422.59 $2,315,813.43 $1 ,043,325.98 73% 1 000A; $1.492,031.57 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $714,700.06 $413.403.00 $66,390.57 $347,012.43 $301,297.06 58% 1 000A; $367,687.63 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698.00 $285.454.96 $33,269.36 $252,185.60 ($41,756.96) 117% 1 000;i; ($8.487.60) 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $355,691.00 $211 ,227.45 $41,882.34 $169,345.11 $144.463.55 59% 1 000A; $186,345 89 

2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975.24) 410% 100~A: ($181,690 56) 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51,898.63) 111% 1 000;i; $43,928.22 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $123,522.00 $253,699.92 $49,535.27 $204,164.65 ($130,177.92) 205% 80% ($131,683.81) 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $249,543.00 $242,834.11 $43,615.42 $199,218.69 $6,708.89 970,-t aoo,.t $519.64 

2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42.431.24 890A; 100°A $107,730 33 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $397,218.00 $353,734.58 $67,231.52 $286,503.06 $43.483.42 89% 1 00°A: $110,714.94 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $306,624.82 $271,409.30 $47,606.33 $223,802.97 $35,215.52 89% 1 000;i; $82,821 85 

2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538.16) 141% 1 ooo;t ($10,931.43) 

2E3J12 HAUL SOIL FROM JP-SB-54 TO 015 $81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 1250/iJ 1 OOO,t ($436.01) 

2E3J13 SOIL TO JP-04 $582,802.00 $505,181.51 $97,009.50 $408,172.01 $77,620.49 87% 1 00°-t $174,629.99 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 100% $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6.487.54 $6,576.69 550,t 1 ooo,t $8,152 46 

2E3J16 SOILJP-013 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 87°-t 980fi: $105,836 42 

2E3J17 SOIL JP-DBB $590,808.00 $806,833.60 $172,741.93 $634,091.67 ($216,025.60) 1370,-t 90% ($113,738.30) 

2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 $0.00 $0.00 oo,u OOA $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90 11 $146,623 13 0% 0% $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 $126,963.48 $114,630.94 $21,143.01 $93.487.93 $12,332 54 90% 100% $33.475.55 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO 011 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% OO,k $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $105,151.01 $91,447.71 $14,955.63 $76,492.08 $13,703.30 870;i; 100°A $28,658.93 

2E3J24 HAUL SHALE FROM JP-WT -D2 TO DBA $610,584.00 $728.408.06 $137,161.92 $591 ,246.14 ($117,824.06) 119°-t 900,t ($46,356.16) 

2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,455.97 $150,789.26 $606,666.71 $106,854.11 88°-t 1 ooo,t $257,643.37 

2E3J26 SHALE J-013 $109,064.00 $226,136.75 $42,735.14 $183.401.61 ($117,072.75) 2070,-t 1000..t ($74,337.61) 

2E3J27 SOIL JP-04 $43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3,047.65) 1 070fi: 1 OOO;t $4,841.67 
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2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 1060>1: 1000Jt $13,475.52 

2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $24.433.66 $96,263.93 $18,358.62 $77,905.31 ($71,830.27) 3940>1: 1 00°!t ($53.471.65) 

JP COVER PLACEMENT SUBTOTAL $7,637,733.79 $7,227,554.28 $1,350,136.67 $5,877,417.61 $410,179.51 950>1: 870>1: $905,329.28 

2E31 cCVERPLACEMENTCATOTALj $13,700.497.91 II $12,067,022.351 $2,269,780.471 $9,797,241.8811 $1,633.475.561 88oAJ 89oAJ $2,653,310.13 I 

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 840>1: 1 00°Al $28,921.52 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45.481.17 $10,334.34 $35,146.83 $118.83 1000Jt 1000Al $10.453.17 

2E4N018 NORTH RIO PAGUATE-WEST $45,600.00 $45.478.72 $10,246.14 $35,232.58 $121.28 1000Jt 100% $10,367.42 
NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91 o,t 940AJ $49,742.11 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76°>1: 1 00°Al $3,886.26 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 100°Al $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 1 OOOAJ $0.00 

2E4S04 SP-C$-33 $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 1000Al $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 100~ $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 1000Al $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 • 714.83) 2020Al 100°Al ($8,934.1 0) 
SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.77 $114,950.84 $26,901.39 85°Al 1000AJ ($5,047.84) 

2E4J01 HAUL CS FROM JP-C6-36 TO JP-OP-41 $134,869.80 $114,861.98 $5,972.27 $108,889.71 $20,007.82 85°Al 100°.-il $25,980.09 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20.459.23) 173% 1000.-il ($20,316.32) 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJb 100% $0.00 
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1 OOOAJ $0.00 

Jp CONTAMINAT!=:O SOIL SUBTOTAL $163,073.82 $163,525.23 $6,115.18 $157.410.05 ($451.41) 1 OOOAl 100% $5,663.77 

2E41 CONTAMINATED SOIL CA TOTAL! $534,642.82 II $491,304.37 I $79,733.591 $411.570.78 II $43,338.45 1 92"1 $50.358.04 1 

HIGHWALL RECLAM 

2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1 OJb 100°AJ $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OOJb 1000AJ $61,249.00 
NP HIGHWALL suaTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100% $125.536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 100% $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390Al 100°.-il $45,058.37 

SP HIGHWALL sUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380.-il 1000AJ $79,080.73 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOJb 1 OOO,t $0.00 
2E5J02 SCALEJP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000>1: $0.00 

·· JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000Jt $0.00 

2E51 HIGHWAl-L CA TOTAL I $293,745.00 II $59,327.23 I $190.141 $59,137.09 11 $234.417.77 I $204,616.91 I 

EROSION CONTROL 
2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 730AJ 100% $59,832.24 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000,1: $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000Jt $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73°-t 100% $59,832.24 
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DETAIL FOR PTD 

MARCH 1995 
V~OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL. ACTUAL ~EMAINING ESTIMATE % VA~IANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

r2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 
r2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°h $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000Jb $0.00 

2E61 EROSION CONTROL CA TOTAL I $219,919.00 II $161 ,611.67 I $1,524.91 1 $16o.o86.76 II $58,307.33 1 1 oo%1 $59,832.24 1 

EARTHWORK TASK TOTAL I $40,565,420.69 II $33,499,282.76 I $6,169,933.51 I $27,329,349.25 II $7,286,056.93 I 83°Aij 87%1 $9,076,272.70 1 

UG ENTRIES ABAN 

2S1 N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

2S1S01 SEAL P-13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 100% $0.00 
2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57°A: 1000;\ $6,238.28 
2S1S03 COMPLETE 1990 (H-1 ADID $10,902.00 $734.25 $58.18 $676.07 $10,167.75 ]0;\ 1000;\ $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 210;\ 1000;\ $28,942.27 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 oott 100°;\ $0.00 

SP UG ENTRIES ABANDON SI,JBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25°;\ 56°;\ $45,406.48 
2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 OO,t 1000;\ $2,748.00 
2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1 '194.41 570.-t 1000;\ $1 ,308.Q1 

JP UG ENTRIES ABANDON SVBTOTAL $5,496.00 $1,553.59 $113.60 $1,439.99 $3,942.41 28°.-t 1000;\ $4,056.01 

2S1 I UG ENTRIESABANDONCA TOTAL j $86,882.oo II $21,999.51 1 $463.oo 1 $21,536.51 II $64,882.49 1 $49,462.49 1 

PIT WATER 

2S2N01 COMPLETE 1990 (NP PID $141,666.00 $161 ,935.47 $36,761.23 $125,174.24 ($20,269.47) 1140;\ 1000;\ $16,491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 1360;\ 1000;\ ($12,033.68) 
2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35°A 85°A $254,122.85 

2S2 PIT WATffi OA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 690;\ 9QO;\ $258,580.93 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1 '172.61 $0.00 $1,172.61 $1,n4.39 400;\ 100% $1,n4.39 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.n 87% 9QO;\ $4,503.97 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 980;\ 950;\ ($24,272.58) 

253 SS DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 940;\ 820Jb ($17,994.22) 

SURF STAG DECOM 

2S4XY NOT ASSIGNED I $o.oo II $0.oo I $0.00J $0.00 lT $o.oo T ooJOI 1000Jbl $o.oo I 
254 SS DECOM CA TOTAL j $o.oo II $0.oo 1 $o.oo 1 $o.oo II $o.oo I ooJOI 1 ooolbj $o.oo 1 

PERMST~UC 

2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 OOJb 100% $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°10 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOJb 1QOOAJ $0.00 
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MARCH 1995 

%OF REPORTED ESTIMATED 
TOTAL. COST PTD ACTUAL. ACTUAL. · REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 .. $0.00 $0.00 0% 1000tiJ $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000AJ $0.00 
SP STRUCTURES SUBTOTAL. $0.00 $0.00 $0.00 ' $0.00 $0.00 OOAJ 1000AJ $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOAJ 1000AJ $41,616.00 

2S5J02A RIO MOOUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000AJ $0.00 

JPSTAUQTUAES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOAJ 1000tiJ $41,616.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $192,662.74 $3,434.45 $189,228.29 ($41 ,097.74) ($65,938.78) 
ALL STRUCTURES SUBTOTAL $151,565.00 $192,662.74 $3,434.45 $189,228.29 ($41 ,097.74) ($65,938.78) 

2851 PERMANENT STRUCTURES CA TOTAlj $193. 181.oo II $192,662.74 1 $3,434.451 $189,228.29 II $518.26 1 1000] 870~ ($24,322.78) 1 

I2S STRUCTURESTASKTOTAL I s1 ,o?8,8a6.oo 11 $S06,53!)A4j .. · $10B,668.00 I $697,a71.44 II · $272,346.~ 1 75~ 860~ $265,726.41 1 

. 
SEEDBEDS 
2R1 N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 $205,564.74 ($67,606.98) 149°Ji: 1000Ji: ($67,598.74) 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 $121,431.22 ($39,087.22) 147°Ji: 1000Ji: ($39,087.22) 

NP SEEDING SUBTOTAL. $220,310.00 $327,004.20 $8.24 $326,995.96 ($1 06,694.20) 1480Ji: 1000Ji: ($1 06,685.96) 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $819.15 $173,736.87 $188,901.98 480Ji: 1000Ji: $189,721.13 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 $129,338.03 $68,457.11 650Ji: 1000Ji: $68,708.97 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 820Ji: 1000Ji: $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $349,301.61 $1,071.01 $348,230.60 $267,120.39 57°Ji: 1000Ji: $268,191.40 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $216,394.37 $0.00 $216,394.37 $625,686.63 26% SQOJi: $409,292.26 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421 ,448.00 $150,574.96 $0.00 $150,574.96 $270,873.04 360Ji: 50 "A: $120,298.08 

JP SEEDING SUBTOTAL $1 ,263,529.00 $366,969.33 $0.00 $366,969.33 $896,559.67 29% 500Ji: $529,590.34 

2R1 I SEEDING CA SUBTOTAL J s2. 1oo,261.oo II s1 .043,275.14 1 $1,079.25 1 s1 ,042.195.89 II s1 .o56,985.86 1 50%1 740~ $691 .o95.78 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) o.oo $0.00 $0.00 $0.00 $0.00 $0.00 

12R2S01 I TREE PLANTING $72,149.00 $o.oo 1 $0.00 $0.00 $72.149.oo 1 oo] 1000~ $72.149.oo 1 

I2R2J01 !DELETED 1990 (IRRIGATION) $0.00 so.oo 1 $0.00 $0.00 $0.oo 1 oo] 1000~ $0.oo 1 

2R21 IRRIGATIONCASOBTOTAL j $72,149.00 so.oo 1 $0.00 $0.00 s12. 149.oo 1 00~ 1000~ $72.149.oo 1 

12R REVEGETATION TASK TOTAL j $2,172,410.00 $1 ,043,275.14j ·$1,079.25 $1,042,195.89 $1' 129,134.86 l 480~ 1ooo,.tl $763.244.78 1 

TERRACING 
2T1 N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 OOJi: 100°Ji: $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75% 1000Ji: ($58,335.64) 
2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $239,886.00 $21,064.86 $218,821.14 ($55,011.00) 130% 970Ji: ($225,588.80) 

2T1 TERRACING CA SUBTOTAL $271,150.00 $301 ,028.47 $23,871.69 $277,156.78 ($29,878.47) 111% 950Ji: ($283,924.44) 
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TOTAL COST PTD ACTUAL ACTUAl,. REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WOAK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

SPECIAL CASES '• 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 OOfi: 1 OOOfi: $0.00 

2T2J01 JP-WS-Q1 SLOPES $1,077,374.00 $194,859.02 $33,493.74 ' $161,365.28 $882,514.98 180fi: 100D,t ($161,365.28) 

2T2PLR PY94 FORCE ACCOUNT $100,000.00 $4,990.30 $901.89 $4,088.41 $95,009.70 5°A 50~ ($8,176.82) 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 Oo,t 1000A $0.00 

2T2PLRA PY95 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0.00 $100,000.00 OOfi: OOfi: $0.00 

2T2N01 CUT NP-WO-Q1 BENCHES-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 98% 100°A: $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,857,930.20 $no.545.25 $151,639.16 $618,906.09 $1,087,384.95 41°A 75°A $80,457.90 

\2T \TERRACING/SPECIAL TASK . ! · $2.129,oso.2o 1\ $1 ,{)71,573.72 ! $175,s1o.s5 I $896.062.87 II $1.os?,so6.48 I so%j ($203,468.54} I 

coNsTRUCTION TOTAL I $49.609,124.8911$39,475,822.71 I $6,471,Hxtszl m.oo4,664.19ll $10.283,101.821 s3%1 $9,956,348.47 I 
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WBSIDNO. 

POLMGMT 
1P1L01 

1P1L01A 
1P1L01B 

1P1L01C&D 
1P1L01E 

11 P1 

AlE 
1 P2L01 
1 P2L02 
1P2L03 

CMC 
1C1L01 &01A 
1C1L01C&D 
1C1L01B 
1 C 1 LOS/ AlB/C/O 
1C1L01E 
1C1L05E 

I1C1 

INTERIMCMC 
1C2L01 
1C2L02 
1C2L03B 

1102 

CONTINGENCY 
1C3L01 
1C3L02 
1C3L03 
1C3 

----­DETAIL FOR PY95 -
PYt:l5 

WORK PACKAGE DESCRIPTION ACTUAL COST 

PROJECT MANAGEMENT- PY90 $0.00 
PROJECT MANAGEMENT- PY91 $0.00 
PROJECT MANAGEMENT- PY92 $0.00 
PROJECT MANAGEMENT- PY93 & PY94 $0.00 
PROJECT MANAGEMENT- PY95 $12,138.14 

I POL MANAGEMENT CA TOTAL s12. 138.14 1 

PRIOR DESIGN AND SPECIFICATIONS $0.00 
PRIOR AND ONGOING LEGAL EXPENSE $0.00 
PRIOR POL EXPENSE $0.00 

I ENGINEERING GA TOTAL so.oo I 

IPOLMANAGBMENTTASKTOTAL $12,138.141 

ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 
ENGINEERING SVCS: PY93 & PY94 $0.00 
ENGINEERING SERVICES-PY92 $0.00 
ENV. MONITORING PY90/91/92/93/94 $0.00 
ENGINEERING SVCS: PY95 $869.14 
ENVIRONMENTAL MONITORING: PY95 $12,383.03 

ICONSTRUCTION MANAGEMENTOA TOTAL . $13.252.17 1 

COMPLETE 1989 (CON ST. MGMT.) $0.00 
COMPLETE 1989 (CMC PURCHASES) $0.00 
COMPLETE 1990 (ENV. MONITORING) $0.00 

I INTERIM CMC CA TOTAL so.oo I 

MITIGATION PER CO-OP AGREEMENT $0.00 
REVEGETATION PER CO-OP AGREEMENT $0.00 
PAGUATE REPAIR FUND $0.00 
CO-oP AGREEMENTCONTINGENCYCATOTA $0.00 

1.... 11"'1"\0oiC>TRUCTlON MANAGEMENTTASJ<;TOTAL I 
CONFIDENTIAL 

$13.252.17 1 

- - - - - - - - - -
MARCH 1995 

ACTUAL ·ACTUAL 
EQUJP CREDIT CASH FLOW 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $~2,138.14 

so.oo 1 $12,138.141 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

so.oo 1 so.oo 1 

so.oo I $12,138.141 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $869.14 
$0.00 $12,383.03 

so.oo 1 $13,252.17 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

so.oo 1 so.oo I 

$0.00 so.oo 1 
$0.00 so.oo 1 
$0.00 $0.00 
$0.00 so.oo 1 

so.oo I $13,252.17 1 
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PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $25,390.31 I $0.00 l $25,390.3) 1 

LCCADMIN 
2L 1 L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $o.oo 1 $o.oo 1 

2L1 L02A LCC MARGIN--REFUND FOR OVERRUNS I $o.oo 1 $o.oo 1 $o.oo 1 

( LCC COSTS CA TOTAL $o.oo 1 $o.oo 1 $o.oo I 

2L2L01 &L03 1990 LCC MOB, G&A,INS $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B/C & D LCC INSURANCE-PY92/93/94 $0.00 $0.00 $0.00 

2L2L02E LCC INSURANCE-PY95 $0.00 $0.00 $0.00 

I LCC START -UP COSTS CA TOTAL $o.oo I $o.oo 1 $o.oo 1 

ILCC ADMINISTRATION TASK TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

MOBILIZATION 
2M1 L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2M1 LOS COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I MOBILIZATION CA TOTAL $o.oo I $o.oo I $o.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 
2M2J01B/C & E LAND SURVEY PY93/94 & 95 $10,389.42 $159.21 $10,230.21 

2M2 LAND SURVEY CA TOTAL $10,389.42 $159.21 $10,230.21 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02,A.B & C OPERATOR TRAINING-PY90,91,92, & 93 $0.00 $0.00 $0.00 

2M3L02E OPERATOR TRAINING PY95 $213.29 $0.00 $213.29 
2M3L02D OPERATOR TRAINING-PY94 $0.00 $0.00 $0.00 
2M3 LCC TRAINING CA TOTAL $213.29 $0.00 $213.29 

]MOBILIZATION TASK TOTAL . $1o.so2.71 1 $159.21 l $10,443.so 1 
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PY9!5 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

BACKFILLING 

2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-P8-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-P8-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00 

2E1 N11 COMPLETE 1990 (NP-P8-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-QP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01/01 B JP HAUL ROADS & RAMPS THRU PY93 $50,631.98 $9,759.28 $40,872.70 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J06 HAUL JP-W0-10 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-P8-27 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J08 HAUL JP-W0-07 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J09 HAUL JP-W0-12 TO JP-QP-41 $6,027.22 $0.00 $6,027.22 

2E1J10 HAUL JP-WS-08 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-QP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $56,659.20 $9,759.28 $46,899.92 

j2E1 jBACKFILLING CA TOTAL $56,659.20 1 $9,759.28 1 $46,899.92 1 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 
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2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES $26,425.42 $0.00 $26,425.42 

2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 
2E2J03 &3A CUT JP-WS-17 SLOPES $943,026.09 $197,243.80 $745,782.29 

2E2J04 CUT JP-P$-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-<>1 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT-02AI028/02C) $0.00 $0.00 $0.00 
2E2J10 JP-W0-73 BACKFILL $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 

2E2J14 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 
2E2J15 CUT JP-WS-15A/158 SLOPES $0.00 $0.00 $0.00 
2E2J16 JP-W0-05 SLOPES $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16AI168/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 
2E2J22 CUT JP-WS-198 SLOPES $0.00 $0.00 $0.00 
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 
2E2J24 CUT JP-W0-66 SLOPES $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0011152 



- - -D~IL~~5- - u. - - - - - - ... - - -
MARCH 1995 

PY95 ACTUAL ACTUAL 

WBSID NO, WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 

2E2J27 CUT JP-W0-18/66B SLOPES $0.00 $0.00 $0.00 

2E2J2B CUT JP-W0-1B/66C SLOPES $0.00 $0.00 $0.00 

2E2J29 JP-W0-03A SLOPES ($1 ,873.59) $0.00 ($1 ,873.59) 

2E2J30 JP-W0-03B SLOPES $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-WO-Q4 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-WO-Q4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $967,577.92 $197,243.80 $770,334.12 

I DUMP SLOPING CATOTAL $967,577.92 1 $197 ,243.8o 1 $770,334.12 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-ON-61 TO NP-D4 $0.00 $0.00 $0.00 

2E3NOB HAUL SOIL FROM SP-ON-61 TO NP-D1 $0.00 $0.00 $0,00 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-03 $0.00 $0.00 $0.00 

2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-05 $0.00 $0.00 $0.00 

2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $0.00 $0.00 $0.00 

2E3N12 SOIL TO NP-06 (BENCHES) $0.00 $0.00 $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-05 $0.00 $0.00 $0.00 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $0.00 $0.00 $0.00 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $0.00 $0.00 $0.00 

2E3N1B HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 
NPCOVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-S8 $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-DS $0.00 $0.00 $0.00 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 
2E3SOB SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0.00 $0.00 $0.00 
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2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 

2E3S13 SOIL BORROW (SP-D1 B) FROM SP-SB-50 $0.00 $0.00 $0.00 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00 
SPCOVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $211,227.45 $41,882.34 $169,345.11 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $198,286.23 $38,518.54 $159,767.69 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $13,470.60 $2,423.82 $11,046.78 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 SOIL TO JP-D4 ($2,246.61) $0.00 ($2,246.61) 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00 

2E3J17 SOIL JP-DSB $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO 011 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 

2E3JOSA JP-W0-07 TO BACKFILL $0.00 $0.00 $0.00 
2E3J26 SHALE J-D13 $30,741.45 $0.00 $30,741.45 

2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO 016 $0.00 $0.00 $0.00 

JPCOVER PLACEMENT SUBTOTAL $451,479.12 $82,824.70 $368,654.42 

I COVER PLACEMENT CA TOTAL $451.479.12 1 ss2.s24.1o 1 $368,654.42 1 
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CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

ICONTAMJNATED SOli. CA TOTAL $o.oo I $o.oo 1 $o.oo I 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 
N P HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I HIGHWALL CA TOTAL $o.oo I $o.oo 1 $o.oo I 

EROSION CONTRO 
2E6N01A RIO MOOUINO-EROSION CONTROLS $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

f EROSION CONTROL CA TOTAL $o.oo I $0.oo I $o.oo I 
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I EARTHWORK TASK TOTAL $1,475,716.241 $289,827.78 1 $1,185,888.461 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY; NP SUBTOTAL $0.00 $0.00 $0.00 

2S1S01 SEAL P-13 ADIT $0.00 $0.00 $0.00 

2S1S02 SEAL P-10 DECLINE $0.00 $0.00 $0.00 

2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

I UG ENTRIES ABANDON CA TOTAL $o.oo I $0.oo 1 $o.oo I 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 

2S2 PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $0.oo 1 $o.oo 1 $o.oo 1 

284 SS DECOM CA TOTAL I $0.00 J $o.oo 1 $o.oo 1 

PERMSTAUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02A RIO MOOUINO DROP STRUCTURE $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

I2S5J09 I CONSTRUCT PERMANENT FENCES: ALL AREAl $o.oo I $0.oo 1 $o.oo I 
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MARCH 1995 

PY95 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I ALL STRUCTURES SUBTOTAL $o.oo 1 $o.oo 1 $o.oo 1 

I PERMANENT STRUCTURES CA TOTAL $o.oo 1 $o.oo 1 $o.o~ 1 

I STRUCTURES TASK TOTAL $0.oo 1 $0.00 l $0.oo 1 

SEEDBEDS 
2R1 N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1 J01 PREPARE BED & SEED JP FLAT AREAS $125,384.79 $0.00 $125,384.79 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $122,279.90 $0.00 $122,279.90 

JP SEEDING SUBTOTAL $247,664.69 $0.00 $247,664.69 

I2R1 I SEEDING CA SUBTOTAL $247,664.69 1 $o.oo 1 $247.664.69 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

/2R2S01 jTREE PLANTING $0.00 $o.oo 1 $o.oo 1 

12R2J01 I DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $o.oo 1 

12R2 I IRRIGATION CA SUBTOTAL $0.00 $o.oo 1 $0.oo 1 

12R I REVEGETATION TASK TOTAL ... I···· ·. $247,664:69 •' $0.00 l·· $247,664.69] 

TERRACING 
2T1 N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1 S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $2,277.12 $30.90 $2,246.22 
2T1 TERRACING CA SUBTOTAL $2,277.12 $30.90 $2,246.22 

SPECIAL CASES 
2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 JP-WS-01 SLOPES {$287.72) $0.00 ($287.72) 
2T2PLR PY94 FORCE ACCOUNT $4,990.30 $901.89 $4,088.41 
2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 
2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00 
2T2N01 CUT NP-W0-01 BENCHE5-RIO MOOUINO $0.00 $0.00 $0.00 
2T2 SPECIAL CA SUBTOTAL $4,702.58 $901.89 $3,800.69 

CONFIDENTIAL POL-EPA01-0011157 



-- ---------- .. ---
MARCH 1995 . 

PY95 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I TERRACING/SPECIAL TASK $6,979.70 1 $932.79 1 $6.Q46.9t 1 

!cONSTRUCTION TOTAL $1,740,963.34 t $290,919.78 1 $1,450,o4a.s61 
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WP# 

1Pll01E 

lClLOSE 

lClLOlE 

2M3L02E 

2RlJ01/02 

2E3J06 
' 

2E3J17 . 

2E2J03A 

2M2J01E 

2E3J03 

2T2PLR 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL Project Management PY95 m-progress; 

Enviro. Monitoring PY95 m-progress; 

Engineering Services PY95 in-progress; 

Training PY95 m-progress; 

Reseed J ackpile Flat/Slopes complete; 

Soil to JP-D3 mprogress; 

Soil to JP-DS in progress; 

JP-WS-17 backfill m-progress; 

Surveying m-progress; 

Soil to JP-D6 m-progress; 

Force Account m-progress 
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5.3 WORK PACKAGE CLOSEOUTS 

I 
I 1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

I 
I NONE for March, 1995 

I 
I 2) ' New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

I 
I 

NONE for March, 1995 

I 
I 
I 
I 
I 
I 
I 
I 
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5.4 CHANGE ORDER SUMMARY 

NONE for March, 1995 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF MARCH, 1995 

I WORK 
PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N04 Haul NP-PS-14 to Pit 2/90 

2E1N11 Relocate NP-PS-13 to Pit 2/90 

I 2E1N12 Cut Slopes NP-OP-19 2/90 

2E2S04 Cut SP-W0-14 Slopes 2/90 
2E2S09 Cut SP-W0-38 Slopes 2/90 

I 2L2L01 G & A (Mobilization) 2/90 

2M1LOS Purchase Small Tools 2/90 

2M1L06 Remodel Project Offices 2/90 

I 2M1L07 Recondition Jobsite 2/90 

2M1 LOS Set Up Shop Facilities 2/90 

2M3L01 Operator Training (Mobilization) 2/90 

I 2S1N01 Seal PW-2/3 Adit 2/90 

2S1S03 Seal H-1 Adit 2/90 

2S1S05 Plug Drill Holes 2/90 

I 2S3N01 Demolish No. Paguate Structures 2/90 

1C2L01 & 02 Interim CMC (Mobilization) 4/90 

2M2N01 Land Surveying-No. Paguate 7/90 

I 2S2N01 Dewater No. Paguate Pit 7/90 

1C1 L01 CMC & Consulting Services-1st Year Plan 11/90 

1C1 LOS & 028 Environmental Monitoring-1st Year Plan 11/90 

I 1 P1 L01 RPM Office-1st Year Plan 11/90 

2E1N01 Build No. Paguate Haul Roads 11/90 

2E1N03 NP-PS-18 to No. Paguate Pit 11/90 

I 2E1NOS NP-PS-15 to No. Paguate Pit 11/90 

2E1N06 NP-PS-16 to No. Paguate Pit 11/90 

I 
2E1N07 SP-PS-01 to No. Paguate Pit 11/90 

2E2N04 Slope NP-W0-04 11/90 

2E2N09 Slope N P-HW-25 11/90 

I 
2E2S01 Slope SP-13A/W0-10 11/90 

2E2S06 Slope SP-WS-18C/WT -19 11/90 

2E2S07 Slope SP-WT -03 11/90 

I 
2E2S11 Slope SP-WT-19A 11/90 

2E2S12 Slope WS-WM-12 11/90 

2E2S15 Slope SP-WT -16/37 11/90 

I 
2E2S19 Misc. So. Paguate Sloping 11/90 

2E4S07 Cleanup SP-CS-62/33 11/90 

2L1L01 LCC G & A-1st Year Plan 11/90 

I 
2L2L02 LCC Insurance-Interim Work 11/90 

2S2S01 Dewater So. Paguate Pit 11/90 

I -1-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF MARCH, 1995 

WORK 

I PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N02 Haul to Pit NP-PS-17 9/91 

2E1N10 NP-WT -10 Pit Backfill 9/91 

I 
2E1S02 Pit Backfill SP-PS-02 9/91 
2E2J15 Cut Slopes JP-WS-15 9/91 

2E2N02 Cut Slopes NP-W0-02 9/91 

I 
2E2N03 Cut Slopes NP-WS-03 9/91 

2E2N08 Cut Slopes NP-WM-12 9/91 

2E3N02 Topsoil NP-02 9/91 

I 
2E3N09 Topsoil NP-03 9/91 

2E3N10 Soil Borrow NP-05 9/91 

2E3N14 Shale Borrow for NP-04 9/91 

I 
2E3N15 Shale Borrow for NP-05 9/91 

2E3N18 Shale Borrow NP-03 9/91 

2E3N19 Shale Borrow NP-02 9/91 

I 
2E3S16 Shale Borrow for SP-PS-01 9/91 

2E3S18 Shale Borrow for SP-W0-04 9/91 

2E3S20 SP-38 Shale from SP-WS-07 9/91 

I 
2E3N07 Topsoil to NP-04 11/91 

2E3N08 Topsoil to NP-01 11/91 

2E3S13 Topsoil to SP-01 B 11/91 

I 
2E3S19 Topsoil to SP-01 0 11/91 

1C1L01A Engineering/Consulting Svcs. PY-91 12/91 

1C1 L05A PY-91 Environmental Monitoring 12/91 

I 
1 P1 L01A POL Project Management PY-91 12/91 

2E1S03 SP-PS-02 Additional Volume 12/91 

2E2S02 Cut Slopes SP-WS-17 12/91 

I 
2E2S18 Backfill SP-OP-34 (Sh-2) 12/91 

2E5N01 Scale N. Paguate Highwalls 12/91 

2E5N02 Trim N. Paguate Highwalls 12/91 

I 
2E5S01 Scale S. Paguate Highwalls 12/91 

2E5S02 Trim S. Paguate Highwalls 12/91 

2L2L02A LCC Insurance PY-91 12/91 

I 
2M1X01 Barricade Road Closure PY-91 12/91 

2M2N01 Surveying PY-91 12/91 

2M3L02A Training PY-91 12/91 

I 2S2J01 Dewater Jackpile Pit PY-91 12/91 

2S5J02 Construct Fences-Jackpile Area 12/91 

2S5N02 Construct Fences-N. Paguate Area 12/91 

I 2S5S02 Construct Fences-S. Paguate Area 12/91 

I -2· 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF MARCH, 1995 

WORK 

I PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E2J20 Cut Slope JP-W0-14 12/91 
2E2N07 Regrade NP-ON-22 12/91 

I 
2E2S03 Cut Slope SP-W0-13B & WS-18A 12/91 
2E2S14 Backfill SP-OP-34 (04 West) 12/91 
2E2S16 Backfill SP-OP-34 (04 East) 12/91 

I 
2E2S17 Backfill SP-OP-34 (SP-14) 12/91 
2E3J15 Topsoil to H-1 Mine Area 12/91 
2E3S02 Topsoil to SP-02 12/91 

I 
2E3S03 Topsoil to SP-03 12/91 
2E3S08 Topsoil to SP-08 12/91 
2E3S09 Topsoil SP-09 12/91 

I 
2E3S11 Topsoil SP-011 12/91 
2E3S17 Shale Cover to SP-14 12/91 
2E4N01A N. Paguate Backfill-East 12/91 

I 
2E4N01B N. Paguate Backfill-West 12/91 
2S1S01 Seal P-13 Adit 12/91 
2E2J24 Cut Slopes JP-W0-66 9/91 

I 
2E3S01 Topsoil SP-01 9/91 
2E3S14 Shale Cover to SP-W0-13A 9/91 
2E3S21 Shale Cover SP-W0-1 0 9/91 

I 
2E4N01 Pit Backfill NP-CS-24 9/91 
2E1J05 Pit Backfill JP-PS-26 2/92 
2E1J06 Pit Backfill JP-W0-1 0 2/92 

I 
2E1J13 JP-W0-03 to Backfill 2/92 
2E2J14 JP-W0-11 Cut Slopes 2/92 
2E2J21 JP-WS-15A Cut Slopes 2/92 

I 
2E2N01 Cut Bench NP-W0-01 2/92 
2E3N04 Soil Cover NP-09 2/92 
2E3N06 Soil Cover NP-09 2/92 

I 
2E3N13 Shale Cover NP-09 2/92 
2E3N16 Shale to NP-08 2/92 
2E3S04 Soil Cover SP-04 2/92 

I 
2E3S05 Soil Cover SP-05 2/92 
2E3S06 Soil Cover SP-06 2/92 
2E3S07 Soil Cover SP-07 2/92 

I 
2E3S12 Soil Cover SP-012 2/92 
2E4J01 JP-CS-36 to Backfill 2/92 
2S1S02 P-1 0 Closure 2/92 

I 2S1S04 Seal Vent Holes 2/92 

I -3-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF MARCH, 1995 

I 
WORK 

PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E2J05 Cut JP-W0-72 Slopes 9/92 
2E2J22 Cut Slopes JP-WS-19 8 & C 9/92 

I 
2E2J27 Cut Slopes JP-W0-18B & 66C 9/92 
2E3N01 Soil Cover NP-08 9/92 
2E3N02 Soil Cover NP-07 9/92 

I 
2E3N11 Soil Cover NP-01 0 9/92 
2E3N12 Soil Cover NP-06 9/92 
2E3N16 Shale Cover NP-08 9/92 

I 
2E3N17 Shale to NP-010 9/92 
2T2N01 Rio Moquino Benches 9/92 
1C1 L01 B Consulting Service PY -92 12/92 

I 
1C1 LOSS Environmental Monitoring PY-92 12/92 
1C3L03 Paguate Repairs Fund 12/92 
1 P1 L01 B POL Project Management PY-92 12/92 

I 
2E1J02 JP-PS-23 to Backfill 12/92 
2E1J07 JP-PS-27 to Bcakfill 12/92 
2E1J14 JP-WS-13 & W0-20 Backfill 12/92 

I 
2E2J03 JP-WS-17 to Backfill (Dozers) 12/92 
2E2J04 JP-PS-22 Cut Slopes 12/92 
2E2J26 JP-W0-18A/66A Cut Slopes 12/92 

I 
2E2J28 JP-W0-18C/66C Cut slopes 12/92 
2E3N05 Soil Cover NP-06 12/92 
2E4J02 JP-CS-37/38 to Backfill 12/92 

I 
2L2L02B LCC Insurance PY-92 12/92 
2M2J01 Jackpile Surveying PY-92 12/92 
2M3L02B Training PY-92 12/92 

I 
2E1J03 JP-PS-24 Pit Backfill 4/93 
2E1J04 JP-PS-25 Pit Backfill 4/93 
2E1J08 JP-W0-07 Pit Backfill 4/93 

I 2E2J12 JP-W0-06 Cut Slopes 4/93 
2E2J13 JP-W0-08/W0-12 Cut Slopes 4/93 
2E2J16 JP-W0-05 Cut Slopes 4/93 

I 2E2J19 JP-W0-73 Pit Backfill 4/93 
2E3J01 JP-04 Soil Cover 4/93 
2E3J02 JP-04 Soil Cover 4/93 

I 2E3J20 JP-02 Shale Cover 4/93 
2E3J23 JP-012 Shale Cover 4/93 
2E2J30 JP-W0-03B Cut Slopes 9/93 

I 2E2J31 JP-W0-04A Cut Slopes 9/93 
2E2J32 JP-W0-04B Cut Slopes 9/93 

I -4-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF MARCH, 1995 

WORK 

I PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1J12 JP-W0-71 Pit Backfill 9/93 
2E2J10 JP-W0-73 Pit Backfill 9/93 
2E2J12 JP-W0-06 Cut Slopes 9/93 

I 2E3J08A JP-W0-07 Pit Backfill 9/93 

2E3J10 SoiiJP-012A 9/93 

2E3J11 Soil JP-016 9/93 

I 2E3J12 Soil JP-015 9/93 

2E3J23 Shale JP-015 9/93 

2E3J27 Shale JP-014 9/93 

I 2E3J29 Shale JP-016 9/93 
' 1C1L01C Engineering Services PY -93 12/93 

1C1L05C 
,. 

Environmental Monitoring PY -93 12/93 

I 1 P1L01C POL Project Management PY -93 12/93 

2L2L02C LCC Insurance 12/93 

I 
2M3L02C Operator Training PY-93 12/93 

2E1J09 JP-W0-12 to Pit Backfill 7/94 

2E2J01 J P-W0-11 Backfill 7/94 

I 
2E2J02 JP-WT-16 Backfill 7/94 

2E3J13 Soil to JP-04 7/94 

2E3J16 Soil to JP-013 7/94 

I 
2E2J29 JP-W0-03A Cut Slopes 7/94 

2E3J04 Soil Cover JP-09A 7/94 

2E3J12 Soil to JP-015 7/94 

I 
2E3J26 Shale Cover JP-013 7/94 

2E3J28 Soil to JP-015 7/94 

2T2J01 JP-WS-01 Slopes 7/94 

I 
2E1J11 JP-WS-15 Pit Backfill 11/94 

2E3J05 Soil Cover JP-01 11194 

2E3J09 Soil Cover JP-011 11/94 

I 
2E3J24 Shale Cover JP-08 11/94 

2E6N01A Rio Moquino Erosion Control 11/94 

2R1N01 Reseed NP flat areas 11/94 

I 
2R1N02 Reseed NP slope areas 11/94 

1C1 L01 0 Engineering Services PY -94 2/95 

1C1 L050 Environmental Monitoring PY -94 2/95 

I 
1 P1 L01 0 POL Project Management PY -94 2/95 

2L2L020 LCC Insurance 2/95 

2M3L020 Operator Training PY -94 2/95 

I 
I -5. 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

One and a half days were lost due to wet weather; LCC reverted to the 4-10 hour work 
schedule in March, 1995. Approximately 31.4 million cubic yards of material have been handled 
through the March 18, 1995 survey. The Project continues to run about 12 months ahead of the 
orginal engineer's forecast. No sloping is taking place and all material handling is done by truck or 
scraper with dozers supporting the spreading efforts. Punch list items are being addressed. 
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6.2 VARIANCE AND VARIANCE EXPLANATIONS 

NONE for March, 1995 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino-Pueblo of Laguna 

MONTHLY INSPECTION REPORT--MARCH, 1995 

7.2 Letters from Santa Fe Indian School Students 
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Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: April 7, 1995 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Roland E. Johnson 
Governor, Pueblo of Laguna 

From: Marvin Sarracino 
Reclamation Technician II 

Ref: INSPECTION REPORT MONTH OF MARCH, 1995 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather this month was a factor on the earth moving operations of the Laguna Construction 
Company. One and half days were lost due to rain and muddy conditions. No Holidays were 
observed this month .. HAZWOPER training interrupted the operation of LCC for one day. The 
Project is less th~n a month away from completion. 

The scrapers ~ere hel_eing haul backfill material to JP-OP-41 for most of March. They are 
currently hauling top sml material from JP-WT-16 to JP-OP-41 for final top soil ~over in the north 
Jackpile pit area. The scrapers shoulq remain in these' areas into April. 1 f 

. j 

The trucks are hauling shale from JP-WS-15 to JP-OP-41 Jor.backfill in the north Jackpile Pit. The 
trucks will remain in this· area in to April. : · · ~·-"' ·· · 

The dozers are in several different areas: working with the scrapers and the trucks spreading shale 
and soil. The dozers are 95 % complete pushing cover material over the shale pile JP-WS-17. The 
dozers have also begun some punch. list items.like the.Rid.Moquino haul road washout area. 
Punch list items will continue on into April. : . ;~~:.···;,;:•;::i~~}:~;· 

,;; _.: ,'"' /':,'f 
"~,, 

The RGM-2 is in for calibration. No data to be logged. Galnma surveys were done this month. 
Laguna BIA Agency will loan us their instrument when needed. 

I would like to remind everyone of the process by which you go through to get a tour of the 
Jackpile Reclamation Project. The Governor of the Pueblo of Laguna has put restrictions on tours 
and the release of information materials from the Jackpile Mine. All tour requests must be made 
through the Governor's office until further notice. With the Governor's permission contact our 
office and we will schedule a date. The JRP number is 552-6011. To be on the mine site you Must 
be Accompanied by a Person from the Reclamation Project staff. LCC must also be notified of 
your presence on the mine site. This is for your safety and protection; and the protection of the 
Tribes efforts and interests. The POL phone number is (505) 552-6654. Approved tours will then 
be conducted by Marvin Sarracino, Reclamation Technician II. 

LCC has conducted a refresher course in Hazardous Waste Operations. This is an 8hr. refresher 
required to maintain their 29 CFR 1910.120 (e)(8) Certification. 
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Inspection Report for the Month of March, 1995 contd. 

Three tours of the J ackpile were taken this month. First was a tour taken by Governor Roland 
Johnson and his staff. They held a meeting here in the morning and then were taken on a tour of 
the Jackpile mine site. The second tour was taken by geology students from NMSU Grants branch. 
The geology class was interested in the unique geology of the Jackpile mine site compared to the 
rest of the uranium mines throughout the state of NM. The third tour was taken by Santa Fe 
Indian School. They are a group interested in the environmental field and wanted to talk to 
Indian Professionals in the field to see what is required to pursue that career. The students were 
very thankful for the tour and wished to express their thanks to the Pueblo of Laguna. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

The Reclamation Tech is also helping out with the Environmental Division Project. Training 
attended by the Reclamation Tech this month was AIPC-POEP's training on field sampling, data 
analysis and available services provided by POEP. Also a refresher course to maintain my 29 CFR 
1910.120 (e)(8) Certification in Hazardous Waste Operations was provided by Laguna 
Construction Company. 

Highlights: 

1. Refresher training in Hazardous Waste Operations. 

2. This month LCC and JRP workers have switched work hours to 4/lO's. 

3. Training provided for Reclamation tech from AIPC-POEP in sampling & analysis. 

4. Visit from USGS. They want to write a proposal to do vegetation analysis. 

5. Calibration in-progress for RGM-2. 

6. Three tours of the Jackpile Reclamation Project this month. 

FILE: INSP0395.DOC 
-2-
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SANTA FE INDIAN SCHOOL 

150 1 Cerrillos Road Post Office Box 5340 

Mr. Marvin Sarracino 
Laguna Construction Company 
Pueblo of Laguna 
P.O. Box 194 
Laguna, New Mexico 87026 

Dear Mr. Sarracino: 

Santa Fe. New Mexico 87505 

March 29, 1995 

i'hone: (505) 989-6300 

The Native Amreican Environmental Council of Youth (NAECY) students who 
visited the Jackpi!e Reclamation Project on March 21, 1995, would like to extend their 
appreciation and gratitude' to you for sharing your time, knowledge and commitment 
with them. As exemplified by the enclosed letters, they learned far more than tribal 
economic development arid environmental impacts. More importantly, they realized 
the urgency and significance of the need to educate Native American youth in these 
areas. As you well know, the school year is quickly coming to an end. Thus, one more 
field trip to Cochiti is planned. We hope to include a tour of the Laguna mines again 
next school year. 

If we, Santa Fe Indian School, can assist you or your tribe in any way, please 
call on us. 

· cc: Governor Roland Johnson 
Joseph Abeyta 
Carol Weahkee 
Felisa Gulibert 

Home of the Braves 
''.Maf:f. (jooa Cfwice.( 
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